
Table 1: Wilderness Plan Schedule 

9 Month Timeline 

                                     Year 2012 2013 

Month July August September October November December January February March 

Week 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Orienting Participants 
                                                                         

Preparing the Preplan 
Analysis                                                                         

Description of Current 
Conditions and Trends                                                                         

Identifying Issues / Scoping 
   

      
 

P 
                                                            

Compiling Necessary Data 
       

  
                                                              

Analyzing Data and Writing 
the Plan/EA                                                                         

Reviewing the Plan / 
Comment Period                                     

          
      

P P P P 
            

Revising the Plan 
                                     

          
          

    
            

Approving the Plan 
                                               

  
                        

 

Note: 'P' indicates timeframes of public participation 


